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EXHIBIT R-2, FY 2000 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604214N
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Actual Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

H0652 AV-8B 1,845 2,069 763 13,640 20,479 1,818 9,026 9,041 - 1,553,369

H2634 AV-8B (OSCAR) 8,470           38,353 * 37,836 25,086 6,194 2,196 0 0 - 145,353

TOTAL 10,315 40,422 38,599 38,726 26,673 4,014 9,026 9,041 - 1,698,722

Quantity of RDT&E Articles

* This includes a Congressional plus up of $26,800.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The program provides AV-8B integration and testing of various aircraft weapons
improvements including: incorporation of common integrated Night Attack/Radar software; redesigned Inlet Guide Vane Controller for the F402-RR-406A/406B/408A
engines; airframe vulnerability, susceptibility and survivability improvements; Common Missile Warning System (CMWS) integration; flight test modifications that
improve aircraft flight performance; and limited evaluation of advance concepts and activities to coordinate with ongoing independent advance weapons development.
The AN/APG-65 software and associated avionics will be upgraded to provide wiring, controllers and relays for advanced weapon interface.  C1.0 software is a
combined Operational Flight Program (OFP) for the Night Attack and Radar Aircraft, which establishes the baseline OFP for future weapons.  The title of the
Operational Flight Program software development effort which integrates the Joint Direct Attack Munitions (JDAM) and the Common Missile Warning System (CMWS)
into the AV-8B was changed from C2.0 to OC1.2 to reflect the change of effort in accordance with the ASN (RD&A) approved AV-8B Open System Core Avionics
Requirements (OSCAR) initiative.  On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative.  OSCAR utilizes
commercial components and modular high order language software.  OSCAR successfully completed first flight 29 May 1998.   On 4 Sep 98, Special Assistant to
ASN(RDA) approved OSCAR program restructuring with capitalization on the Advanced Mission Computer and Displays Program (AMC&D).  Advanced weapons
coordination includes requirements and interface liaison with efforts such as Joint Stand-Off Weapon (JSOW), AIM-9X, Digital Multiple Carriage Bomb Rack (DMCBR),
Advanced Expendables and Electronic Warfare suite upgrades.

(U)  JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT to encompass engineering
and manufacturing development of new end items prior to the production approval decision.
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EXHIBIT R-2a, FY 2000 RDT&E,N PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

H0652 AV-8B 1,845 2,069 763 13,640 20,479 1,818 9,026 9,041 - 1,553,369

TOTAL 1,845 2,069 763 13,640 20,479 1,818 9,026 9,041 - 1,553,369

Quantity of RDT&E Articles

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The program provides AV-8B integration and testing of various aircraft weapons
improvements including: incorporation of common integrated Night Attack/Radar software; redesigned Inlet Guide Vane Controller for the F402-RR-406A/406B/408A
engines; airframe vulnerability, susceptibility and survivability improvements; Common Missile Warning System (CMWS) integration; flight test modifications that
improve aircraft flight performance; and limited evaluation of advance concepts and activities to coordinate with ongoing independent advance weapons development.
The AN/APG-65 software and associated avionics will be upgraded to provide wiring, controllers and relays for advanced weapon interface.  C1.0 software is a
combined Operational Flight Program (OFP) for the Night Attack and Radar Aircraft, which establishes the baseline OFP for future weapons. Advanced weapons
coordination includes requirements and interface liaison with efforts such as Joint Stand-Off Weapon (JSOW), AIM-9X, Digital Multiple Carriage Bomb Rack (DMCBR),
Advanced Expendables and Electronic Warfare suite upgrades.  The Escape System will qualify a new ejection seat.  The Laser Spot Tracker (LST) will provide the
capability to deliver laser guided ordnance.  The Zero Retention Force solenoid will be integrated to provide safe ordnance jettison.  The Tactical Aircraft Moving Map
Capability (TAMMAC) is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data storage set presently installed.

(U)  JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT to encompass engineering
and manufacturing development of new end items prior to the production approval decision.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 1998 ACCOMPLISHMENTS:
 

• (U)  ($1,742) Continue aircraft handling and performance investigations to improve safety and increase operational performance.
 

• (U)  ($103) Orderly termination of all engineering studies/advanced weapons requirements.
 
 

 2.  FY 1999 PLAN:
 

• (U)  ($1,522) Continue aircraft handling and performance investigations to improve safety and increase operational performance.
 

• (U)  ($547) Commence integration of closure algorithm to all Weather Landing Systems Signal (AN/SPN-41) into common operational flight
 program.
 

 3.  FY 2000 PLAN:
 

• (U)  ($93) Continue aircraft handling and performance investigations to improve safety and increase operational performance.
 

• (U)  ($670) Commence design and development of the AV-8B Escape system to qualify a new ejection seat design.

(U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 10,689 13,787 8,027

(U) Appropriated Value: 1,845 2,069

(U) Adjustments from Pres. Budget: -8,844 -11,718 -7,264

(U) FY 2000 PRES Budget Submit:     1,845 2,069 763
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B

CHANGE SUMMARY EXPLANATION:

(U) Funding:  The reduction from PRESBUD in FY 1998 of $-8,844 thousand reflects the $-244 thousand for Small Business Innovative Research
adjustment, $-130 thousand for minor adjustments, and $-8,470 transferred to OSCAR project number H2634.  The net decrease of $-11,718 in FY99
reflects $-103 thousand for minor pricing adjustments and $-11,615 thousand transferred to OSCAR project number H2634.  The net decrease of
$-7,264 thousand in FY00 reflects $+670 thousand for ejection seat design, $+29,902 for OSCAR program restructuring and $-37,836 thousand
transferred to OSCAR project number H2634.

(U) Schedule:  N/A

(U) Technical:  N/A

(U) C.  OTHER PROGRAM FUNDING SUMMARY

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Appn. Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate

APN-1 293,048 333,754 291,276 198,730 0 0 0 0

APN-5 21,196 86,257 39,126 40,109 29,871 15,288 5,323 1,892

APN-6/Spares 24,024 23,373 13,156 6,376 0 0 0 0

Related RDT&E:   N/A
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B

(U) D.  ACQUISITION STRATEGY:  All efforts under Aircraft Handling provide investigations and analysis of testing and flight clearance authorization necessary to
assess overall system capability and integration of projects.  Funding is mainly provided on a reimbursable basis to NAWC-AD Patuxent River, MD.  Funding plus-
up provided by HaRP correction (PBD 752) in FY00 for the Escape System will qualify a new ejection seat design and will be placed on a cost plus fixed fee
contract awarded to BF Goodrich.  Funding plus-up in FY00 and FY01 provided by HaRP correction (PBD 752) for the Laser Spot Tracker (LST) will be placed on a
cost plus fixed fee contract awarded to GEC Marconi to integrate the LST into the AV-8B to provide the capability of delivering laser-guided ordnance.    Funding
plus up in FY02 provided by HaRP correction (PBD 752) for the Zero Retention Force solenoid will be placed on a cost plus fixed fee contract awarded to Hughes
to integrate the solenoid to provide safe ordnance jettison.  Using the JSSA cost plus award fee contract to Boeing, funds for the avionics system Tactical Aircraft
Moving Map Capability (TAMMAC) will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data storage set presently installed.

(U) E.  SCHEDULE PROFILE:  TBD
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE: February  1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652

PROJECT TITLE: AV-8B

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

Project Development WX NAWC-WD,
CHLK, CA

19,189 0 0 15,276 34,465

Project Development Various Miscellaneous 6,242 1,255 10/98 0 3,6221 11,119
Project Development Various In-house 3,738 270 10/98 1,420 5,428
Contracts Various Miscellaneous 8,887 0 0 8,887 8,887
Contract- Ejection Seat BF Goodrich 670 670
Contracts- Laser Spot Tracker GEC Marconi 8,379 8,379
Contracts Hughes 4,740 4,740
Logistics 2,986 2,986
Contracts Various Boeing 5,690 0 0 13,051 18,741 18,741
Award Fee Various Boeing 563 1,370 1,933
Other FY98 & Prior Costs Various Various 1,355,159 1,355,159

    Subtotal Project Development    1,399,468 1,525 670 50,844 1,452,507

Remarks:

Support and Management
Misc./Contracts

RX NAWC-AD,
PATUXENT
RIVER, MD

1,535 220 10/98 93 10//99 625 2,473

S&M WX Various 43,538 43,538
S&M Misc./In-house Various Various 1,000 1,000

    Subtotal Support 46,073 220 93 625 47,011
Remarks
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  EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:  February  1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H0652
PROJECT TITLE: AV-8B

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

T&E WX NAWC-WD,
CHLK, CA

8,758 0 0 2,535 11,293

WX Miscellaneous 42,234 324 10/98 0 0 42,558

    Subtotal Test & Evaluation 50,992 324 0 0 2,535 53,851

Remarks

    Subtotal Management 0 0 0 0

Remarks

Total Cost 1,496,533 2,069 763 54,004 1,553,369
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EXHIBIT R-2a, FY 2000 RDT&E,N PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H2634
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B (OSCAR)

(U) COST:  (Dollars in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total
Project Number & Title Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

H2634 AV-8B (OSCAR) 8,470          38,353 * 37,836 25,086 6,194 2,196 0 0 - 145,353

TOTAL 8,470 38,353 37,836 25,086 6,194 2,196 0 0 - 145,353

Quantity of RDT&E Articles

* This includes a Congressional plus up of $26,800.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The title of the Operational Flight Program (OFP) software development effort which
integrates the Joint Direct Attack Munitions (JDAM) and the Common Missile Warning System (CMWS) into the AV-8B was changed from C2.0 to OC 1.2 to reflect
the change of effort in accordance with the ASN(RDA) approved AV-8B Open System Core Avionics Requirements (OSCAR) initiative.  On 7 Oct 96 ASN (RD&A)
directed the Program Manager to proceed immediately with the Open System Core Avionics Requirement (OSCAR) initiative.  OSCAR utilizes commercial components
and modular high order language software.  OSCAR successfully completed first flight 29 May 1998.   On 4 Sep 98, Special Assistant to ASN(RDA) approved OSCAR
program restructuring with capitalization on the Advanced Mission Computer and Displays Program (AMC&D).  Advanced weapons coordination includes requirements
and interface liaison with efforts such as Joint Stand-Off Weapon (JSOW), AIM-9X, Digital Multiple Carriage Bomb Rack (DMCBR), Advanced Expendables and
Electronic Warfare suite upgrades.

(V)  JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT to encompass engineering
and manufacturing development of new end items prior to the production approval decision.
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H2634
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B (OSCAR)

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. FY 1998 ACCOMPLISHMENTS:

• (U)  ($8,470) Continue the Open Systems Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores
Management System with Commercial components and continue development of the common integrated Night Attack/Radar
software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.

 
 2.  FY 1999 PLAN:

 
• (U)  ($829)   Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

 
• (U)  ($2,000) Commence integration and test software to the ARC-210 HAVEQUICK and SINCGARS waveform full functionality.

 
• (U)  ($35,524) Continue the Open Systems Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores

Management System with Commercial off the shelf processors and memory; and continue development of the common integrated
Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.

 
 3.  FY 2000 PLAN:

 
• (U)  ($1,934) Continue integration and test software to the ARC-210 HAVEQUICK and SINCGARS waveform full functionality.

 
• (U)  ($35,902) Continue the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores

Management System with Commercial components and continue development of the common integrated Night Attack/Radar
software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.

 .
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET

DATE:  February 1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H2634
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B (OSCAR)

(U) B.  PROGRAM CHANGE SUMMARY
FY 1998 FY 1999 FY 2000

(U) FY 1999 President’s Budget: 0 0 0

(U) Appropriated Value: 8,470 38,353 37,836

(U) Adjustments from Pres. Budget: +8,470 +38,353 +37,836

(U) FY 2000 PRES Budget Submit: 8,470 38,353 37,836

CHANGE SUMMARY EXPLANATION:

(U) Funding:  The increase in FY 1998 of $8,470 reflects a transfer from AV-8B, project number H0652.  The net increase of $+38,353 thousand in FY
1999 reflects a congressional plus up of $26,800 thousand for the OSCAR effort and a decrease of $-62 thousand for minor pricing adjustments and an
increase of $11,615 thousand transferred from AV-8B, project number H0652.  The net increase of $+37,836 thousand in FY 2000 reflects additional
funding for the OSCAR program restructuring.

(U) Schedule:  Schedule changes reflect OSCAR program restructuring approved 4 SEP 98 by Special Assistant to ASN(RDA).

(U) Technical:  N/A

(U) C.  OTHER PROGRAM FUNDING SUMMARY

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Appn. Budget Budget Estimate Estimate Estimate Estimate Estimate Estimate

APN-1 6,127 0 0 0 0 0 0 0

APN-5 2,836 0 0 0 28,260 21,830 26,125 28,584

APN-6/Spares 700 1,000 3,300 2,000 0 0 0 0
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EXHIBIT R-2a, FY 2000 RDT&E,N BUDGET PROJECT JUSTIFICATION SHEET
DATE:  February 1999

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER:  H2634
PROGRAM ELEMENT TITLE: AV-8B AIRCRAFT PROJECT TITLE: AV-8B (OSCAR)

Related RDT&E

(U) P.E. 0604805 D8Z, Commercial O&S Savings Initiative (COSSI).

(U) D.  ACQUISITION STRATEGY: PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approves the MSII acquisition strategy for OSCAR as an ACAT
IVT program.  OSCAR avionics CDR was held in January 1998 and successfully completed first flight 29 May 1998.  Using the JSSA CPAF contract, funds will be
used for basic design definition, drawing development, and OFP development and test.  Four Mission System Computers and four Warfare Management Computer
engineering models have been procured for bench validation.  The JSSA/Boeing follow-on CPAF Contract was awarded on 16 December 1998.  The period of
performance will be for five years based on the need to complete Open System Core Avionics Requirement (OSCAR) and begin OC1.3.  The ARC-210 will
integrate a full electronic protection radio using the Army and Air Force developed waveform (UHF-AM HAVEQUICK/VHF-FM SINCGARS) using the JSSA/Boeing
FY98 contract.

(U) E.  SCHEDULE PROFILE:
FY 1998 FY 1999 FY 2000 To Complete

(U) Program Milestones OC1.1
MS III

(U) Engineering Milestones 1Q OC1.1 OC1.2
Begin Begin

Integration Integration
Test Test

(U) T&E Milestones
OC1.1OT Complete
FOT&E Complete

(U) Contract Milestones          1Q Follow On
         For OC1.1/OC1.2
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EXHIBIT R-3, FY 2000 RDT&E,N COST ANALYSIS DATE:  February  1999

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604214N PROJECT NUMBER: H2634

PROJECT TITLE: AV-8B (OSCAR)

Contract Performing Total FY 1999 FY 2000 Target
Cost Categories: Method Activity & Prior Yrs FY 1999 Award FY 2000 Award Cost to Total Value of

& Type Location Cost Cost Date Cost Date Complete Cost Contract

Project Development WX NAWC-WD,
CHLK, CA

13,146 5,249 10/98 6,667 10/99 6,281 31,343

Project Development WX NAWC-AD,
Patuxent, MD

0 231 12/98 570 10/99 1,500 2,301

Project Development Various PMA-209 3,000 10/99 2,000 5,000
Contracts Various Boeing 15,395 25,545 12/98 20,275 12/98 11,339 72,554 72,554
Award Fee Various Boeing 1,522 2,691 2,128 1,190 7,531

              Subtotal Project Development    30,063 33,716 32,640 22,310 118,729
Remarks:

Support and Management
Misc./Contracts

0 0 0 0 0

S&M 0 0 0 0 0
S&M Misc./In-house 0 0 0 0 0

    Subtotal Support 0 0 0 0 0
Remarks

T&E WX NAWC-WD,
CHLK, CA

5,625 3,808 5,196 11,166 25,795

                    Subtotal Test & Evaluation 5,625 3,808 5,196 11,166 25,795

Remarks

                           Subtotal Management 0 0 0 0
Remarks

SBIR Assessment 829 829

Total Cost 35,688 38,353 37,836 33,476 145,353


